



Vendor: PMI

Exam Code: PMI-ACP

Exam Name: PMI Agile Certified Practitioner

Version: Demo

QUESTION 1

The ScrumMaster notices repeated friction between two team members in the Daily Scrum meetings. The next step should be to:

- A. Attempt to resolve the problem directly and immediately during a Daily Scrum meeting.
- B. Schedule a meeting with them after a Daily Scrum meeting to explore and resolve the issue.
- C. Ignore the friction because a self-organizing team must sort out team conflict issues.
- D. Ask for new resources to replace them before the friction undermines the team's productivity.

Correct Answer: B

QUESTION 2

The best approach to estimate the work on a project when using story points is to have:

- A. Team members assign estimates by averaging Planning Poker cards.
- B. The most senior team member prepare the estimates.
- C. Two or three senior team members estimate and take the average of their times.
- D. The team work together to agree on estimates in a group setting.

Correct Answer: D

QUESTION 3

Team A is producing 61 points per iteration and Team B is producing 20 points per iteration. Team A has more senior engineers. A manager demands that Team B match Team A's points in the next iteration. Based on this information, it is reasonable to tell the manager that:

- A. it is impossible to compare two separate teams on points alone.
- B. Team B's points will match Team A if Team B gets more senior engineers.
- C. Team B must have help self-organizing so their points match Team A.
- D. Team B's points will increase if the Product Owner becomes more involved.

Correct Answer: A

QUESTION 4

When using Agile Earned Value Management (EVM), progress should be measured at which level?

- A. Task
- B. Iteration
- C. Product
- D. Release

Correct Answer: D

QUESTION 5

An Agile team best ensures product quality through:

- A. The development team's use of pair programming.
- B. Quality assurance's daily collaboration with the development team.

- C. More frequent inspection after each iteration.
- D. Feedback gathered during iteration retrospectives.

Correct Answer: C

QUESTION 6

Who is responsible for the "definition of done"?

- A. The team
- B. The Product Owner
- C. Management
- D. Project manager

Correct Answer: A

QUESTION 7

How is the participatory design process characterized?

- A. A well-planned and well-documented process is documented for each of the iterations in the project.
- B. Users including project team members participate in the planning process for the project plan.
- C. End users participate and assist in the design process from the beginning of the project.
- D. A high level brainstorming process is conducted for the project team and the project sponsor.

Correct Answer: C

QUESTION 8

Which type of estimate refers to estimating a story based on its relationship to one or more other stories?

- A. Algorithmic
- B. Computational
- C. Triangulating
- D. Rules of Thumb

Correct Answer: A

QUESTION 9

A ScrumMaster:

- A. prioritizes the work for each iteration.
- B. directs the activities of the team.
- C. provides leadership, guidance, and coaching.
- D. manages the project scope and budget.

Correct Answer: C

QUESTION 10

According to the Agile Manifesto, which of the following describes the more valued items?

- A. Customer collaboration, following a plan, working software, and individual interactions
- B. Working software, individual interactions, responding to change, and comprehensive documentation
- C. Individual interactions, working software, customer collaboration, and responding to change
- D. Responding to change, individual interactions, processes and tools, and customer collaboration

Correct Answer: C

QUESTION 11

Risk exposure is the:

- A. Funds set aside to contain the risk.
- B. Probability a risk will occur.
- C. Amount of money the risk will cost if it occurs.
- D. Amount of damage to the project if the risk occurs.

Correct Answer: A

QUESTION 12

A development team has finished identifying the tasks they will be accountable for during the next sprint. Which of the following tools best provides transparency into the progress throughout the sprint?

- A. Burndown chart
- B. Gantt chart
- C. Hours expended chart
- D. Management baseline chart

Correct Answer: A

QUESTION 13

The purpose of the iteration retrospective is to:

- A. Report progress of the work effort, what work will be done next, and review impediments to progress.
- B. Prioritize the Product Backlog, generate development and testing estimates, and plan the next iteration.
- C. Provide a demonstration of the features developed during the iteration, get feedback from users, and begin testing.
- D. Identify what worked well, what did not work well, and what actions should be taken to improve the process.

Correct Answer: D

QUESTION 14

For the best results in an Agile project, customers should:

- A. set priorities and identify product features.
- B. interview new team members for fit.
- C. approve development plans and tasks.
- D. set sprint and release schedules.

Correct Answer: A

QUESTION 15

Which best describes the attributes of the INVEST criteria in a user story?

- A. Incremental, Net, Variation, Exceed, Scope, and Training
- B. Interdependent, Nonfunctional, Value, Exploratory, Sprint, and Timebox
- C. Innovation, Nested, Vision, Estimating, Scalable, and Team
- D. Independent, Negotiable, Valuable, Estimable, Small, and Testable

Correct Answer: D

QUESTION 16

Which technique is used by a project team to estimate the amount of work that can be done per iteration?

- A. Velocity measurement
- B. Relative prioritization
- C. Planning Poker
- D. Release planning

Correct Answer: A

QUESTION 17

A common reason that a story may not be estimable is that the:

- A. team lacks domain knowledge.
- B. business needs are prioritized over the system design.
- C. developers do not understand the tasks related to the story.
- D. team has no experience in estimating.

Correct Answer: A

QUESTION 18

Applying the Pareto rule when prioritizing the Product Backlog means that:

- A. features that are lower priority are more likely to slip to the next iteration.
- B. the value of a feature is not realized until the feature is complete.
- C. more recent requests are usually more important to the business.
- D. a small percentage of the work will provide a large percentage of the value.

Correct Answer: D

QUESTION 19

When is the ideal time to hold a retrospective?

- A. Right after iteration planning
- B. Just before iteration planning
- C. At the start of the next release
- D. During the iteration review/demo

Correct Answer: B

QUESTION 20

The process of reviewing, testing, and accepting implemented features is called:

- A. Retrospective.
- B. Stakeholder review.
- C. Scope verification.
- D. Iteration planning.

Correct Answer: C

QUESTION 21

What is one of the main benefits that Lean portfolio management provides to a business?

- A. Maximizing work-in-progress
- B. Quality and thoughtfulness
- C. Line of sight to business needs
- D. Maximizing multitasking

Correct Answer: C

QUESTION 22

Information transmission is greatest amongst team members who are working on:

- A. Individual tasks in the same work area.
- B. The same task through pair programming.
- C. The same group of tasks individually.
- D. Different tasks on the same project.

Correct Answer: B